






















Physical Financial Remarks
1 ADB L-2776 KUKL/DNI/02/20 7-Jul-2013 Closed and Handed Over Closed and Handed Over In DLP
2 ADB L-2776 KUKL/BDS-SRT/01/01 11-Mar-2014 Handed Over Handed Over In DLP
3 ADB L-2776 KUKL/BDS-SRT/01/02 6-Aug-2014 Handed Over Handed Over In DLP
4 ADB L-2776 KUKL/BDS-SRT/01/03 5-Jun-2014 Handed Over Handed Over In DLP
5 ADB L-2776 KUKL/DNI/01/04 12-Jul-2013 100% 85.28% In DLP
6 ADB L-2776 KUKL/DNI/01/05 6-Nov-2013 100% 88.63% In DLP
7 ADB L-2776 KUKL/DNI/01/06 9-Apr-2013 100% 99.70% In DLP
8 ADB L-3255 KUKL/BDS-SRT/01/04 23-Dec-2015 Handed Over Handed Over
9 ADB L-3255 KUKL/DNI/01/07A 10-Jul-2017 94% 66.09%
10 ADB L-3255 KUKL/DNI/W/02/23 26-Sep-2018 80% 74.04%
11 ADB L-3255 KUKL/SCADA/01 29-Sep-2020 99.50% 64.50%
12 ADB L-3255 KUKL/DNI/MUN ROAD-1 3-Oct-2016 Contract Terminated Contract Terminated
13 GON-100% KUKL/BDS-05 4-Oct-2020 29.42% 51.79%
14 GON-100% KUKL/DNI-7B 4-Oct-2020 55.84% 66%
15 GON-100% KUKL/DNI-7C 4-Oct-2020 69.94% 58.14%
16 GON-100% KUKL/DNI-9a-1/KAPAN 27-Mar-2019 24.26% 18.87%
17 GON-100% KUKL/DNI-9a-Mandikhatar 4-Oct-2020 46.84% 40.15%
18 GON-100% KUKL/SRT/06A 6-Mar-2022 89.17% 65.00%
19 GON-100% KUKL/SRT-06B 14-Mar-2023 22.66% 48.00%

Current Status of Contracts under Kathmandu Valley Water Supply Improvement Project

SN Source of fund Contract ID Contract Date Progress upto December 2024


